STATE OF HAWAI

March 2014

Date: March 24, 2014

Contract No. 61260 [/ ]

FORM DPW-CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR: HSI MECHANICAL, INC.
ADDRESS: 227 PUUHALE RD.

City, State ZIP:  HONOLULU, HI 96819

PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG
CONTRACT
Basic Contract Amount $ 2,112,430.00

CHANGE ORDERS
Total % 153,770.00

Adjusted Contract Amount

$ 2,266,200.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 74.06% $ 1,564,527
Retained REDUCED[ ] $ 95,332.00
Amount Subject to Payment $ 1,469,195
Payments to Date $ 846,956.00
Payments Now Due $ 622,239
:‘aglf*ment No. FINAL[ ] 7rev2

1. Compuled and Checkad by

3 Recommended t .;1

L] Rmmmundcd Area EnginoerArchiiect Dale

&f;.u r'd MR 7 0

DAGS Job No. 62-10-0660

RW
{ | SUBMITTAL REGISTER [ ] COMMENCEMENT REGUIREMENTS
JDUE MONTHLY: [ )} PROJECT SCHEDUWE
[v1 DALY REPORTS v PAYROLL AFFIDAVT
MONTHLY ESTIMATE CHECKLIST  (#] CONTRACT NUMBER
[vf PROJECT NAME AND LOCATION 1“1/ ALL SIGNATURES
SPECIALTY i MISC! [ ) PROJECT ACCEPTANGE
I[ ] AR COND & PAINTACCPTOONE . . . 0 . ...
Change Order Total
100.00% _$ 153,770.00  § 1,718,297
$ 768800 % 103,020.00
$ 146,082.00 $ 1,615,277
$ 112,337.00 $ 959,293.00
$ 3374500 |$ 655,984

2. | certify that the above bill is correct, just. that payment has not been received, and
all payroll affidavits have been submitied, are current, or proper deductive axclusions
have been made to this request; and least 80% of our workforce resides in Hawail. [ ]
As prefemed contractor, | have submitted all apprenticeship approval forms

HSI MECHANICAL, INC.

Name of Contractor

040314

§ Approved Branch Chief or Distnict Enginear Date
The Public Works Adminisirator centifies that d\ange ordars have been issued and the work parformed

ﬂ/?””/ (/ APR 07 2014

I State Pubtic Works Admirustalor Dato

Date

By signature / JMa: Juan Sebastian. Vice-Presk™



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: March 2014

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
]
ul-l-l) CONTRACT
Q LICENSE BASIC CONTRACT| COMPL | %] RETN AMOUNT|
O |PRIME CONTRACTOR |TRADE & AMOUNT| TO DATEI CMPLE % RETAINED
HSI MECHANICAL, INC. General Contractor BC-24578 $1.501.618| $1,222.338] B81.40% 5% $61,116|A
e e e e e e e e
2UB-
CONTRACT
LICENSE BASI B-CONTRACT| COMPL. %| RETN AMOUNT
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEL CMPH °_/g| RETAINED
R & L Ohana C-29044 $36,733 $7.347] 20.00% 10% $734
MVC Electrical, LLC C-30672 $49,155 $29,493| 60.00% 10% $2,949
Ampco Electrical Services C-13447 $93,711 $74,969] 80.00%| 10% $7.496
Air Balance Hawail NiA $18,555 0.00% 10% 30
Island Controls C-23240 $97.978 $19,586| 20.00% 0% $1.959
Statewide BC-25436 $33.900 $10.170{ 30.00%| 10% $1.017
Akamai C-56847 523.980] $23,880] 100.00% 10% $2,398
Tory's Rooling {BC-8576 5209.900' $157.425] 75.00% 10% $15,742
Tilecrafi. Ing, C-17712 $6.985 0.00%| 10% 50
LA Painting C-22044 $18.707 0.00% 10% 50
Environmental C-15254 $19,210 $19.210| 100.00% 10% $1,921
#DIVIO! 10% $0
#OHV/O! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIVIQ! 10% 50
#DIVID! 10% $0
¥DIVIO! 10% $0
Total Retained from Subs $610.814| $342,189 $34,216|8

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

HSI MECHANICAL, INC.

Name of Contractor

04/03114

Juan Sebasttan, Vice-President

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monihly Estimate Sheet

Date

Checked/Varified by:

s

Initlal - Project Inspector or Engineer



DPW.CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2014

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
o CHANGE]
0 ORDER]
fa) LICENSE CHANGE ORDER AMOUNT
(_'_J PRIME CONTRACTOR |TRADE lﬂ AMOUNT RETAINED
HSI MECHANICAL, INC. General Contractor BC-241578 $153,770] $153.770| 100.00% 5% $7.688|A
HHH T HH e e e e e e e R e
CHARGE
ORDER EUB‘
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOLUINT|
_SUBCONTRACTOR TRAEE NO. AMOUNT| TO DATE| CMPL 1.:] RETAINED
ool | 10% $0
#owiot | 10% $0
oo | 0% $0
#DINVIDY 10% 50
#0iviot | 10% $0
#ovI0L | 10% $0
oV | 10% $0
# N0 | 10% $0
KOIVIO! | 10% 50
#ovior | 10% 50
#ovot | 10% $0
oot | 10% $0
#OWI0t | 10% $0
#wol | 10% $0
#oviIo | 10% $0
#ovo! | 10% $0
ool | 10% $0
#viot | 10% 50
Total Retained from Subs $0|B

[ J[CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $7,688|

| certify that the above retentions are correct for this request.

Checked/Varified by:

HSI MECHANICAL, INC

Name of Contractor D@Z

Initial - Project Inspector or Engineer
04/0314
By Signalure Juan Sebastian, Vice-President Dat

NOTE:
Columnar totals shall be equal in dellar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG - REPLACE ROQF, AC
CHILLER,COOLING TW, PUMPS & RISERS

BILLING MONTH: March-14 DAGS JOB NO.: 6 2-10-0660 CONTRACT NO.: 61260
CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amoupt Due
02 B11-427M $665,493.00 543,254.00 $622,239.00
Totals: $665,493.00 $43,254,00 $622,239.00
Change Order Payment Suffix: 3,6
Suffix Eund Symbol Amount Earned Retainage Amount Due
04 B12-441M $35,521.00 $1,776.00 $33,745.00
Totals: $35,521.00 $1,776.00 $33,745.00
Grand Total: $701,014.00 $45,030.00 $655,984.00

’Z A/‘(/ 24/ o/ 4
Verified By

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1

Voucher No. L/ I ; 2’

Verified By W/

APR 16 201



